FORM DPW-CIA 2/05 STATE OF HAWAII
Department of Accounting and General Services

Division of Public Works ~ECEIVED QAGS .

MONTHLY ESTIMATE W, OF pUsLIC WCRHS

FOR THE MONTH OF  October, 2815

Date: October 22, 2012

CONTRACTOR:

ADDRESS: Contract No. 59192

City, State ZIP: DAGS Job N

PROJECT TITLE: ENCLOSURE IN TS
CONTRACT FOR INSPECTION BRANCH USE

[ ] SUBMITTAL REGISTER { ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 180,000 DUE MONTHLY:

[ ] PROJECT SCHEDULE - INITIAL & ONGOING

[ ] DAILY REPORTS % PAYROLL AFFIDAVITS

MONTHLY ESTIMATE CHECKLIST

CHANGE ORDERS { #f CONTRACT NUMBER [ I PROJECT NAME & LOCATION
Total $ 10,923.00 [ AL SIGNATURES

Adjusted Contract Amount $ 190,923.00

WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 100.00% $ 180,000.00 100.00% $  10,923.00 $ 190,923.00
Retained $ $ 11,153.00
Amount Subject to Payment $ $ 179,770.00
Payments to Date $ $ 168,954.00
Payments Now Due $ 1,188.00 $ 9,628.00 $ 10,816.00

1. Computed and Checked by:
2. |certify that the above bill is correct, just, that payment has not been received, and alt

payroll affidavits have been submitted, are current, or proper deductive exclusions have been
v | ) made to this request and at least 80% of our workforce resides in Hawai.
, » NOV -1 2012
3. Recommended: i Project Inspector or Engineer Date:
BRIAN'S CONTRACTING, INC
g Name of Contractor
o NOV -1 mm .
Brian's Contracting, inc.
4. Recommended: Area Engineer/Architect Date: TRy 7

+

2 ke
K 7y \ov Sy
g NOY 1 2op :
Zuid 10/22/2012

5. Approved: Branch Chief or District Engineer Date: jy signature / Title: Date
B

The Public W ministrator certifies that cha orders have been issued and the work perfor) rian M. Arakaki, President

( / tate Public Works Administrator Date;




DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: October, 2012

CONTRACTOR: Brian's Contracting, Inc. Contract No.: 59192
PROJECT TITLE: Kalaupapa Settlement Nursing Facility (Bldg 141) DAGS Job No.: 13-20-2648
- Shower, Amb Dr & Generator Encl Improv
]
g CONTRACT
(e} LICENSE BASIC CONTRACT| COMPL. RETN AMOUNT
d PRIME CONTRACTOR |TRADE NO. AMOUNT! TO DATE|% CMPL] %| RETAINED
Brian's Contracting, Inc. General Contractor ABC-23456 $149,650 $149,650] 100.00% 5% $7,482|A
HHHHH A R R
SUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT! TO DATE% CMF’I:I % RETAINED
. |S. Kansaki & Son Painting Painting C-26348 $5,800 $5,800{ 100.00% 10% $580
" |Mason's Plumbing Service |Plumbing C-22586 $5,000 $5,000{ 100.00% 10% $500
MRC, Inc. Roofing BC-14195 $5,000 $5,000{ 100.00% 10% $500
SK Electric, Inc. Electrical C-24558 $13,500 $13,500| 100.00% 10% $1,350
Structural Pest Control Termite Controi PC-489 $1,050 $1,050| 100.00% 10% $105
#D1V/0! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% 30
#DIV/O} 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/Q! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
Total Retained from Subs $3,035|B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $10,517|

| certify that the above retentions are correct for this request.

Checked/Verified by:

BRIAN'S CONTRACTING, INC.

Name of Contractor——

1<¢

Initial - F;roject Inspector or Engineer

10/22/2012

By Signature Date

NOTE:
Columnar fotals shall be equal in dollar value to that on
the Monthly Estimate Sheet



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: OQOctober, 2012

CONTRACTOR: Brian's Contracting, Inc. Contract No.: 59192

PROJECT TITLE: Kalaupapa Settlement Nursing Facility (Bldg 141) Shon  DAGS Job No.: 13-20-2648
a CHANGE
% ORDER|
e} LICENSE CHANGE ORDER] COMPL. RETN AMOUNT
8 PRIME CONTRACTOR [TRADE NO. AMOUNT| TO DATEI% CMPL Zg RETAINED|

Brian's Contracting, Inc. General Contractor ABC-23456 $9,123 $9,123] 100.00% 5% $456|A

CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB|] COMPL. RETN AMOUNT|
SUBCONTRACTOR TRADE NO. AMOUNT| TO DAT_E_I% CMPL %l RETAINED
Dan’s Door $900 $900] 100.00% 10% $90
KKK Aluminum & Glass $900 $3900] 100.00% 10% $90
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/0} 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% 30
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% 30
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% 30
Total Retained from Subs $180{B

[ JCHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) |  $636]

| certify that the above retentions are correct for this request.

Checked/Verified by:

BRIAN'S CONTRACTING, INC.

Name of Contractor __-

10/22/2012

By Signature Date

/ ’ Initial - Pf'oject Inspector or Engineer
NOTE: d

Columnar totals shall be equal in dollar value to that on

the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 4 PROJECT TITLE: KALAUPAPA SETTLEMENT - NURSG FAC (BLDG 141), SHWR,
AMBLNC DR & GENERTR ENCL IMPS

BILLING MONTH: October-12 DAGS JOB NO.: 1 3-20-2648 CONTRACT NO.: 59192
CONTRACTOR; BRIAN'S CONTRACTING, INC

VENDOR CODE: 30439600

Original Contract Payment Suffix: 1,2
Suffix Fund Symbol Amount Earned Retainage Amount Due

vz Bef - de £ _ dLz50,00 $ez.00 &\ (2800

Totals: $1,250.00 j $62.00 f $1,188.00 |

Change Order Payment Suffix: 3,4
Suffix Fund Symbol Amount Earned Retainage Amount Due

03 Bt ~4of M - Hwozew gGez,ee §4.62800

Totals: $10,230.00 $602.00 $9,628.00

Grand Total: $11,480.00 $664.00 | $10,816.00 |

Y N _ulzfze1z

Verified Bf DATE

o (This Section for Administrative Services Office Use Only)

 Vendor Code 30439600

Cost Code 3A1

voucher No.  lloz®mNOL

Verified By f)/ NOV]320]2 S




